



ROADMAP 2023

Q4

Q3

2024

Web X Summit 10/06/ - 10/07/2023 in Bucharest, Romania

Cloud App to DApp

RaidaPay App goes DApp RaidaPay Dapp during 2023

Integration Use Cases during 2023

Implementations Tech Business Development

Pre-Sale CCFI

Stage 1: Start 01/25/ - 02/19/2023 Stage 2: Start 02/20/ - 03/12/2023 Stage 3: Start 03/13/ - 03/31/2023

Bucharest Blockchain Week 03/20/ - 03/26/2023 in Bucharest, Romania

Measuring & monitoring quality of development at all times

RaidaPay App (Alpha V1)

CCFI Website Launch - www.CCFiToken.com

Listing on CEX, DEX begin of april Listing on 1- 3 Exchanges

Polygon Matic Integration

CCFI-Token goes DApp & Peer2Peer

RaidaPay Website Launch RaidaPay App (Alpha V2) Hybrid

Bitcoin Bucharest 05/30/ - 05/31/2023 in Bucharest, Romania Event DLT Smart Tech 06/08/ - 06/15/2023 Constanta & Danube Delta

Launchpad Blockchain Extensions

Polygon MATIC Multi-Chain Allocation

Marketing development & Strategy grow community global

Smarthousing City NFT

Energy Efficient Solutions

Use Case Integrations & Extensions

76, 71

Q2